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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Cell site and sector ID and location verification issues All Sprint served 
localities 60 16.5

On-going throughout the region as 
additional towers are identified as P1 
candidates

Manage CPE compatibility and acquisition issues 
(Smyth Co. Recorder RFP)

Smyth, Wythe, 
Bristol & 

Washington
121.25 47.75 On-going as CPE issues are identified 

during call through testing

Tower/sector routing issues w/Intrado, AllTel, Sprint 
(LEC) and Nextel

All Sprint served 
localities 185.25 27.75 On-going as routing issues are identified 

during call through testing

Administrative procedures N/A 100 172 83.75
Prepare reports, attend State Board, 
attend State mandated meeting, 
conduct GCC staff coord session

MSAG Creation, Additions and corrections All Sprint served 
localities 94.5 23.25 On-going as MSAG issues are identified 

during call through testing

Working with Sprint (LEC) on network issues All Sprint served 
localities 88 20.5 Working issues as they develop 

Working "No Record Found" (NRF) Issues on tests 
and doing test calls

Smyth, Bristol, 
Washington & 

Twin
45.75 16.25

Exchange NDAs and Letters of Agency with 
carriers/LECs All 66 22

Verizon entities groundwork (Inventory, interviews, 
CPE analysis (to the extent they have any yet)

Lee, Wise, 
Russell, Giles, 

Tazewell, 
Dickinson, 

Buckanan, Bland

113 60

Many of these entities don't have true 
wireline E911 yet and we are closely 
monitoring their progress so that 
wireless E911 can proceed ASAP

Various wireless carrier issues All Sprint served 
localities 13.5 41.5 Working issues as they develop 
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2/4/2003TOTAL HOURS 959.25 359.25

Issue Comments

Issue encountered regarding consistency of testing 
requirements, etc. from carrier to carrier, and 
(perhaps) from consulting firm to consulting firm

Another issue was raised last month. That being the 
indecision on the part of some counties as to whether 
or not they are willing to implement Wireless E911 
before wired.  Related is the reported "overloading" of 
Verizon (LEC) and their apparent inability to rapidly 
implement either wired (where it does not exist) or 
wireless network and db in a timely fashion

Issue brought forward to Marzolf, 
awaiting guidance as to how hard to 
push for wireless before wired 911 in 
these localities. 

Actions Proposed to Resolve Issue
Suggested to Marzolf that a overall Statewide project 
coordination session be held with reps from all 
consulting firm, all carriers and the LECs to firm up 
consistent procedures and requirements

As decisions are made by the Verizon counties, we 
intend to pursue this issue with Verizon to see if some 
work-arounds might be available.

Issues of Importance

Completed Tasks
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